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ISSUE:    

 
Attached is a Resolution for one Traffic Congestion Relief (TCR) project application 
amendment to update project schedule and amend funding plan by redistributing previously 
approved funds with no net change in TCR funds.  A fact sheet describing the project is 
attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund reimbursement, TCR projects have experienced schedule 
and cost variances to approved and allocated phases of work.  Specific changes are noted in the 
attached fact sheets. 
 
The FY 2004-05 Budget Act includes the transfer of $163,000,000 from the General Fund to 
the TCR Fund for those TCR projects with existing allocations.  The previously approved and 
allocated TCR funds, to be redistributed by the attached Resolution, are included in the amount 
of this transfer. 
 
Approval of this Resolution will allow the Department to amend existing agreements with 
agencies and to reimburse said agencies for eligible costs under approved and allocated phases 
of a project. 

 
Attachments 
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Project Location 

  
Los Angeles Route 5; improve Carmenita Road Interchange in Norwalk in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $257,085 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $71,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #43: $71,000 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Request Concurrent with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $290 for Phase(s): 2 
   
 
Project Summary:  The reconstruction of the Carmenita 
Interchange proposes an arterial overcrossing structure 
with a railroad grade separation (maintaining existing 
freeway profiles). The scope of work includes raising the 
profile grade of Carmenita Road to span both I-5 
Freeway and the Union Pacific Railroad located to the 
southwest of I-5.  The Interchange will be reconstructed 
to be consistent with the ultimate configuration of the I-5 
HOV project. 
 
Amendment Summary:  This amendment updates the 
overall project schedule and funding plan.  Changes 
proposed by this amendment are reflected in 
strikethrough and bold. 
 
Reason for Amendment:  The suspension of additional 
TCR funding caused delays in project development.  To 
reinitiate work, the Department proposes to transfer TCR 
funds from Phases 2 and 4 to Phase 3 to fully fund right 
of way.  The higher right of way costs are due to 
increased appraised land values.  Construction remains fully funded with STIP and CMAQ funding.  The schedule 
is updated based on reinitiating the project with the proposed STIP Amendment (04S-016) to utilize GARVEE 
bonds for right of way acquisition.   
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Environmental document 1/00 3/02 $4,770

10/00
2 3/02 8/07 $3,233

1/01 8/02 $3,523
3 7/04 7/07 $183,235

11/01 11/03 $145,695
4 Construction 10/07 12/11 $65,847

7/04 1/07 $103,097
Total: $257,085

Prepare PS&E

Right of Way Acquisition
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $71,000,000 for all Phases. 
• Funding Plan was updated based on STIP Amendment 02S-052. 
• Funding Plan was updated based on the 2004 STIP Adoption (G-04-07). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Two concurrent items are also included on the December Agenda; a Notice for STIP 
Amendment 04S-014 (Reference No. 2.1b.(7)) and an action item for STIP Amendment 04S-016, a proposal to 
fund the R/W component with GARVEE Bonds.  The project is fully funded.  The utilization of GARVEE Bonds 
enables the project to proceed forward on the proposed schedule. 
 
Concurrent Item (Reference No. 2.6c.(3)) redistributes $290,000 of unspent TCR funds from Phase 2 to Phase 3. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP Committed $71,000 $71,000

$290 $33,460 $37,250
Proposed

STIP-RIP Committed $80,744 $64,000 $144,744
$100,513 $65,847 $166,360

Proposed
STIP-RIP Committed $3,830 $3,233 $552 $7,615
Grandfather Proposed
STIP-IIP Committed $750 $750

Proposed
Prop C Committed $470 $470

Proposed
TEA-21 Committed $10,420 $10,420

Proposed
JPA Local Committed $470 $470

Proposed

CMAQ Federal Committed $19,769 $1,847 $21,616
Proposed

Committed $4,770 $3,233 $183,235 $65,847 $257,085
$3,523 $145,695 $103,097

Proposed
Totals: $4,770 $3,233 $183,235 $65,847 $257,085

$3,523 $145,695 $103,097

State

State

State

Measure

Federal

Totals:

State



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-14 
Amending Resolution TA-00-01 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following TCR project application 

amendment as submitted and found it to be in compliance with the guidelines adopted by 
the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following TCR project application amendment as submitted, with subsequent 
clarifications and revisions: 
 
• Project #43 – Route 5; improve Carmenita Road Interchange in Norwalk in 

Los Angeles County.  Amend application to update project schedule and 
funding plan previously approved under Resolution TA-00-01. 
Applicant Agency:  California Department of Transportation (Department) 
Implementing Agency:  Department; 

and 
 
2.2 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.3 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.4 BE IT FURTHER RESOLVED that Resolution TA-00-01 is hereby amended. 


